SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 6:17PM

Contract No.:  04-0120F4
Diary #: 023 Const Calendar Day: 174 Date: 01-Mar-2010 Monday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Mathur, Lalit Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Klebanov, Gilel Approved Date: 07-Apr-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 50 - 60 4PM 50 - 60
Precipitation 0 Condition

Working Day If no, explain:

04-0120F4 Bid Item: 056 E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L02-OBG.056 E Line Lift 02 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L03-OBG.056 E Line Lift 03 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L04-OBG.056 E Line Lift 04 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

Diary:

General Comments 056 E-L04-OBG.056
elevator closed at lunch onwards.

Description of Work by ABF and its Sub-contractors.

W2 Activities

ABF is not performing any activities at W2.

ABF'’s laborer are working on miscellaneous tasks on top of W2.

Pier 7 Activities
-ABF had Monday Morning safety meeting at 7 AM.

-ABF is working on installing handrails, lights etc on Lift 1W and 2-W.

Weather: cloudy morning — Hi 58°F Low 50 cold, cloudy day, very windy, 50 mph, rainy all afternoon,

-ABF has Lifts 1-W & 4-W, 2-W & 3-W, Cross Beams CB-1, CB-2 & CB-3 all on Pier 7.
-ABF was using Pier-7 Gantry crane, Boom crane, barge crane, forklifts and man lift.

Dispute

[]

il
- ddrRptbyBiditem

[Py

Page 1 of 2




Daily Diary Report by Bid Item
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-CB-1 was transferred in the barge containing the Gantry Crane for Lift 2-W.

‘Most of the temporary works received in the last ship are being moving around and constantly shifted.
-ABF has the Slider and Lifting Frame for Lift 1-W to Pier 7.

-The Pushing Frame was moved to Site about 10 AM.

-ABF is working with the Lifting Frame for Lift 1-W.

-1 checked the operations in the morning, noon and later in the afternoon.

OBG Lift Activities at Site:
-ABF people started working at 7:00 AM. Some people worked up to 3:30 PM and a few others continued
upto 5:30 PM.

-Lift 4-E Operations.

-Lift 4-E is in its final position.

-ABF continues to make minor adjustments.

-This morning | saw Hydraulic Jacks for Lifts 1-E to 4-E. But there was no pressure.
-Lift 4-E is 20-30 mm from Lift 3-E.

-1 measured the Pedestal Heights as follows:

oNW 812 & 800

oNW810 & 820

oSW829 & 820

0SW792 & 794

-Lift 3-E Operations

-Shear Plates and Seismic Stops already in place.
-1t is supported on Pedestals.

-Lift 3-E was 20-25 mm from Lift 2-E.

-Lift 2-E operations.

oThe Lift 2-E is in place within 20-25 mm of Lift 1-E.

0ABEF is performing welding operations.

oLift 2-E was supported on pedestal shims.

0ABF was working inside Lifts 1 and 2 installing bolts and pins in the splice plates.

-Lift 1-E operations
oLift 1-E was supported on the pedestal shims.
0ABF is working on welding operation between 1-E and 2-E.

-Shear Leg Crane and Lifting Frame additional Operations

‘The Shear Leg Crane and other crane were working on Lifting Frame for Lift 1-W.
-The shear leg crane has relocated to new position for Lifts 1-W through 4-W.

-1t started to lift Pushing Frame into position and placed at about 11:45 AM.

-The Cradle for Lift 1-W is at PP 26,27, 28.

-The Pushing Frame is set next to it PP 30.

‘Hanging of Working Platform

0ABF is working platform under the OBGs at the junction of Lifts 1-E and 2-E.
oToday ABF started to install the guides for welding between Lifts 2-E and 3-E.
oThey also installed a wooden platform.

oOther Activities:
0ABF is working for welding inside the vaults at of Lifts 1-E and 2-E.
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